



DEPARTMENT OF
HOUSING AND HUMAN CONCERNS
COUNTY OF MAUI

ALAN M. ARAKAWA
Mayor

CAROL K. REIMANN
Director

JAN SHISHIDO
Deputy Director

RECEIVED

2017 OCT 17 PM 2:25

2200 MAIN STREET • SUITE 546 • WAILUKU, HAWAII 96793 • PHONE (808) 270-7805 • FAX (808) 270-7165
MAILING ADDRESS: 200 SOUTH HIGH STREET • WAILUKU, HAWAII 96793 • EMAIL: director.hhc@mauicounty.gov


October 17, 2017

Honorable Alan M. Arakawa
Mayor, County of Maui
200 South High Street
Wailuku, Hawaii 96793

For Transmittal to:

Honorable Chair Stacy Crivello
Housing, Human Services,
and Transportation Committee
Maui County Council
200 South High Street
Wailuku, Hawaii 96793

APPROVED FOR TRANSMITTAL


Acting Mayor 10/17/17
Date

Dear Chair Crivello:

**SUBJECT: COUNTY-OWNED PARCEL ON NORTH PAPA AVENUE (KAHULUI)
(HHT-14)**

In preparation for the Housing, Human Services, and Transportation Committee meeting on October 19, 2017, attached is a draft timeline related to the subject parcel which was prepared by the Department.

Thank you for the opportunity to provide this information. Should you have any questions, please feel free to contact me at Ext. 7805.

Sincerely,

CAROL K. REIMANN
Director of Housing and Human Concerns

Attachment

Department of Housing & Human Concerns
HHT-14: Housing Division, UHMC Dormitory Schedule*
October 19, 2017, 2:00pm

DRAFT TIMELINE:

Current: Proposal Received

Current - Oct 31

Review proposal, score & approve/disapprove

Nov 1-8

Send to Purchasing for review & approve/disapprove

Nov 10-17

Corp Counsel to draft grant agreement

Nov 20

Housing routes grants to grantee & various County departments for signatures

Nov 30

Once executed, to Purchasing to encumber funds

Dec 15

Approval to begin structural assessment

Jan 15

Finalize structural assessment

Jan 30

Review findings & prepare summary report for Council: recommendation to renovate or demolish & rebuild

Feb 2018

Council decision-making

Begin entitlement process: change in zoning, community plan amendment & SMA

***Based on no unforeseen issues. Subject to change.**