

## DRIP Committee

---

**From:** Curry, Jesse Thomas COL USARMY (USA) <Jesse.T.Curry@usace.army.mil>  
**Sent:** Monday, October 23, 2023 2:27 PM  
**To:** DRIP Committee  
**Subject:** Acquisition Spreadsheet Request - 18OCT23 DRIP Committee Meeting  
**Attachments:** Debris Acq Strategy\_19OCT23.pdf

DRIP Committee,

Please see the attached Debris Acquisition Strategy Spreadsheet as was requested by the Committee during the 18OCT23 meeting.

Very Respectfully,

COL Jesse T. Curry  
Commander, Rock Island District  
Currently Serving Maui Wildfire Recovery Field Office  
US Army Corps of Engineers

[jesse.t.curry@usace.army.mil](mailto:jesse.t.curry@usace.army.mil)

[jesse.t.curry.mil@mail.mil](mailto:jesse.t.curry.mil@mail.mil)

Cell: (309)235-6322

TASK	ACI Management Cell	TDS	HHM/BAM STAGING SITE & FINAL OFF-ISLAND DISPOSAL	CULTURAL MONITORING (Cultural Survey Upcountry Monitors)	HSA/HTA & HHM/BAM REMOVAL	RESIDENTIAL DEBRIS REMOVAL KULA/OLINDA (TMKs ≈ 30)	VEHICLE STAGING SITE & VEHICLE DISPOSAL	VESSEL STAGING SITE & VESSEL DISPOSAL	CULTURAL MONITORING (Lahaina)	RESIDENTIAL DEBRIS REMOVAL LAHAINA (TMKs ≈ 1350)	COMMERCIAL/PUBLIC DEBRIS REMOVAL (TMKs ≈ 185)
Purpose	Provide personnel & planning for initial phases of Debris recovery.	Develop & manage Temporary Debris Staging (TDS) Site(s) to receive non-HHM/BAM debris collected during Phase 2 Residential, Commercial, and Public Debris Removal.	Develop & manage Temporary Debris Sites (TDS) to receive HHW/BAM from Phase 1B activities, as well as incidental HHW/BAM collected during Phase 2 Res, Comm, and Public Debris Removal. To include final off island disposal.	Conduct Cultural Monitoring for all USACE Phase 1B & 2 activities on Res properties in Upcountry.  Cultural Survey's for Upcountry and Lahaina.  Cultural Liaisons to advise staff for the duration of the mission.	Perform Hazard Site and Tree Assessments and collection of HHM & BAM on Residential, Commercial, and Public property during Phase 1B	Task order for the removal and transportation of Residential debris to Temporary Debris Staging (TDS) Site(s) for approximately 30 parcels in the vicinity of Kula	Haul vehicles to the designated staging area from ROW for adjudication and processing. Perform final disposal.	Haul vessels to designated staging area from USCG site and process for final disposal, and perform final disposal.	Conduct Cultural Monitoring for all USACE Phase 1B & 2 activities on Residential, Commercial, and Public properties in Lahaina.	Task order for the removal and transportation of Residential debris to Temporary Debris Staging (TDS) Site(s) for approximately 1350 parcels in the vicinity of Lahaina	Task order for the removal and transportation of Commercial and Public debris to Temporary Debris Staging (TDS) Site(s) for approximately 185 (commercial) parcels and 20 (public) parcels
Contractor	Enviromental Chemical Corp	ACI	ACI	AEPAC	Dawson	ACI	ACI	ACI	TBD	ACI	TBD
Task Order / 8(a) Contract	TO - #1	TO - #2	TO - #3	8(a)	8(a)	TO - #4	TO - #5	TO - #6	8(a)	TO - #7	8(a)
Type	Residential	Res/Com/Public	Res/Com/Public	Res/Com/Public	Res/Com/Public	Residential	-	-	Res/Com/Public	Residential	Commercial/Public
Phase	1B	2	2	1B	1B	2	2	2	1B	2	2
PoP (≈)	5 mos	13 mos	13 mos	3 mos (Upcountry Monitors and Cultural Surveys) 13 mos Cultural Liaisons	3 mos	3 mos	13 mos	13 mos	10 mos	6-12 mos	6 mos
Target Award	22-Sep-23 (Awarded)	10/4/2023 (Awarded*)  *Base only pending TDS determination to finalize.	10/4/2023 (Awarded*)  *Base only pending ROE from Maui County. Will require a mod for maintenance and off-island disposal costs.	10/16/2023 (Awarded)	10/16/2023 (Awarded)	Mid OCT	Late OCT	Late OCT	Late OCT	TBD	TBD