


KATHY L. KAOHU
County Clerk



JAMES G.M. KRUEGER
Deputy County Clerk

OFFICE OF THE COUNTY CLERK
COUNTY OF MAUI
200 SOUTH HIGH STREET
WAILUKU, MAUI, HAWAII 96793
www.mauicounty.gov/county/clerk

January 10, 2022

OFFICE OF THE
COUNTY CLERK

2022 JAN 10 PM 12:42

RECEIVED

Honorable Tasha Kama, Chair
Human Concerns and Parks Committee
Council of the County of Maui
Wailuku, Hawaii 96793

Dear Chair Kama:

By letter dated December 16, 2021 (County Communication No. 22-4), the Director of Finance transmitted 96 contracts/grants for filing with the County Clerk.

At the January 7, 2022 Council meeting, the foregoing communication was filed; however, Contract C7153-1 was referred to your Committee at Councilmember King's request. Transmitted is a copy of the contract.

Respectfully,

A handwritten signature in black ink that reads "Kathy L. KaoHu".

KATHY L. KAOHU
County Clerk

/jym

Enclosures

cc: Director of Council Services

AMENDMENT TO CONTRACT CERTIFICATION

I, **SCOTT K. TERUYA**, Director of Finance of the County of Maui, State of Hawaii, do certify that there is available appropriation or balance of an appropriation over and above all outstanding contracts, sufficient to cover the amount required by the foregoing contract, i.e.

<u>Appropriation Index</u>	<u>Title</u>	<u>Amount Required</u>
<u>310259</u>	<u>KALAMA SKATE PRK IMPRV</u>	<u>(7190) \$0.00</u>


Contract No. C 7153 GRINDLINE SKATEPARKS, INC.

Amendment No. 1 Dated:

Dated this 29 day of OCTOBER 2021

Extension of Contract to: Additional 270 Calendar Days

Original Amount	\$ 36,655.21
Prior Amends/CO	\$ 0.00
This Amendment	\$ 0.00
Total contract	<u>✓ \$ 36,655.21</u>


SCOTT K. TERUYA
Director of Finance

✓ Time extension only.

Kalama Park Vert Ramp Repairs for DPR
Job #P20/007

FY 2022

jh

amg 11/1
j230

ji

CONTRACT NO. C7153 Amendment 1

AMENDMENT NO. 1 TO CONTRACT C7153

Department: Parks and Recreation, Planning & Development Division

Project Title: Kalama Park Vert Ramp Repairs

Job No.: P20/007

Additional Certification Requested from County: \$0.00

This AMENDMENT NO. 1 TO CONTRACT is made and entered into by and between the COUNTY OF MAUI, a political subdivision of the State of Hawaii, whose business address is 200 South High Street, Wailuku, Maui, Hawaii 96793, hereinafter referred to as the "County", and GRINDLINE SKATEPARKS, INC. a Hawaii corporation, whose mailing address is 4619 14th Avenue, Seattle WA, 98106, hereinafter referred to as the "Contractor". County and Contractor shall hereinafter be referred to collectively as the "Parties".

Source of Funds. The source(s) and availability of the funds for this Contract shall be as set forth in the Contract Certification signed by the Director of Finance of the County of Maui on or before the effective date of this Contract. Contract Certification shall be on file in the office of the Director of Finance of the County of Maui.

R E C I T A L S:

WHEREAS, the County and the Contractor entered into the following Contract and Amendment(s), if any, with certified availability of funds in the amount and time of performance as indicated:

Contract/ Amend	Date	Additional Certified Amount	Total Certified Amount	Time of Performance	Renewal Option(s)
C7153	07/31/2020	Not applicable	\$36,655.21	365 calendar days from Notice to Proceed	None

WHEREAS, the Contract and any Amendment(s) thereto listed above shall be hereinafter collectively referred to as the "Contract";

WHEREAS, the Contract is on file with the Director of Finance;

WHEREAS, the Parties now desire to amend the Contract; and

NOW, THEREFORE, the Parties mutually agree to amend the Contract as follows:

CONTRACT NO. C7153 Amendment 1

1. Section 2, Time of Performance, is amended to read as follows:

2. Time of Performance. The Contractor shall commence performance under this Contract upon issuance of the Notice to Proceed, and shall continue performance for a period of 635 calendar days therefrom, unless sooner completed, terminated, or extended in compliance with the terms of this Contract. This Contract may be extended upon mutual agreement in writing.

2. This Amendment may be executed in two or more counterparts, each of which shall be deemed to be an original, but all of which shall constitute one and the same instrument. The parties agree that they may utilize and shall be bound by their electronic signatures, pursuant to Chapter 489E, Hawaii Revised Statutes

The entire Contract, as amended herein, shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties execute this Amendment to Contract by their signatures on the dates below, to be effective as of the date of the last signature hereto.

[EXECUTION PAGES TO FOLLOW]

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK]


CONTRACT NO. C7153 Amendment 1

CONTRACTOR EXECUTION PAGE

I hereby represent and warrant that I have the legal right and authority to execute this Contract on behalf of the Contractor.

CONTRACTOR:

GRINDLINE SKATEPARKS, INC.

By 
(Signature)

Micah Shapiro
(Print Name)

Its Chief Executive Officer
(Title)


Date October 28th, 2021

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK]

CONTRACT NO. C7153 Amendment 1


COUNTY EXECUTION PAGE

COUNTY OF MAUI

By 
SCOTT K. TERUYA
Its Director of Finance

Date NOV - 3 2021

APPROVAL RECOMMENDED


KARLA H. PETERS
Director of Parks and Recreation

Date 10/28/2021

APPROVED AS TO FORM
AND LEGALITY:

/s/ Mimi Desjardins
MIMI DESJARDINS
Deputy Corporation Counsel

Date October 29, 2021
LF2020-0992
C7153 Amd 1