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SUBJECT: HUMAN CAPITAL MANAGEMENT (HCM)/P AYROLL 
REPLACEMENT PROJECT (BF-106) 

We are in receipt of your communication BF-106, which requests information regarding the 
Human Capital Management (HCM)/Payroll Replacement Project. Please find our answers 
below: 

I Has there been any change orders or contract amendments for the project? If so, provide 
the reason and indicate if additional funding is required 

Our response is broken out by contract: 

Contract C6298 Workday, Inc. 

There have been no change orders for this contract. 
The first amendment to this contract will be initiated shortly; the purpose of this 
amendment is to encumber Fiscal Year 2019 funding consistent with the negotiated 
contract terms for this multi-year engagement. 
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Contract C631 0 Sierra-Cedar. Inc. 

There have been a number of change orders executed, primarily for the purpose of 
shifting the order of certain tasks on the project schedule, and only one involved 
additional costs to the County, deemed justified as the change order recognized additional 
assistance by the contractor to County resources on the project. 
The first amendment to the contract is in the process of execution; the purpose of this 
amendment is to encumber Fiscal Year 2019 funding consistent with the negotiated 
contract terms for this multi-year engagement. Fiscal Year 2019 funding will also be 
used for the one change order involving additional cost. 

Contract C6315 Gartner, Inc. 

There have been no change orders for this contract. 
The first amendment to this contract will be initiated shortly; the purpose of this 
amendment is to encumber Fiscal Year 2019 funding consistent with the negotiated 
contract terms for this multi-year engagement. 

2. Provide the current encumbrance and amount expended to date for the project. Indicate 
whether funds appropriatedfor the project for Fiscal Year 2019 are included in the 
current encumbrance. Also, if future funding is required for the project, provide the 
amount and when the funds will be needed 

Our response is broken out by contract: 

Contract C6298 Workdav, Inc. 

Current encumbrance: $738,663.39 
Amount expended to date (8/28/18): $655,995.59 
No Fiscal Year 2019 funding is included in the contract encumbrance as of this date. It is 
estimated that $530,000 will be encumbered from Fiscal Year 2019 funding shortly 
through the first amendment to this contract. Annual subscription and training fees 
starting in August 2019 will need to be funded as part of the overall software 
maintenance budget of the IT Service Division. For fiscal years 2020, 2021, and 2022 
that amount will be $542,374 annually. For fiscal years 2023,2024,2025, 2026, and 
2027 the annual amount will be $562,234. 

Contract C631 0 Sierra-Cedar, Inc. 

Current encumbrance: $1,360,000.00 
Amount expended to date (8/28/18): $1,208,325.60 
No Fiscal Year 2019 funding is included in the contract encumbrance as of this date. An 
amendment to encumber $1,480,000 from Fiscal Year 2019 is being executed. 
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Contract C6315 Gartner, Inc. 

Current encumbrance: $228,034.56 
Amount expended to date (8/28/18): $209,031.72 
No Fiscal Year 2019 funding is included in the contract encumbrance as of this date. An 
amendment to encumber $228,034.56 from Fiscal Year 2019 is being executed. 

3. Provide a brief description of the purpose for each contract. Explain the role of Gartner, 
Inc. and Sierra-Cedar, Inc. in the implementation of the new system. Will Gartner, Inc. 
and Sierra-Cedar, Inc. be required for the implementation for Phase 2? If so, is it 
included in the current contract? 

Our response is broken out by contract: 

Contract C6298 W orkdav. Inc. 

Workday, Inc. provides the HCM and Payroll software. The contract has the form of a 
subscription for the County ofMaui to Workday's cloud based software products. The 
contract has negotiated a cost for those subscription services for a period of 10 years and 
includes training services. 

Contract C631 0 Sierra-Cedar, Inc. 

Sierra-Cedar, Inc. is the implementation partner for Workday. As the implementation 
partner, Sierra-Cedar is responsible for ensuring that the HCM/Payroll system that the 
County of Maui will go live with, meets the expectations of functionality, ease-of-use, 
and overall quality set forth in 'the RFP and the resulting contracts with Workday and 
Sierra-Cedar. Sierra-Cedar will also be responsible for the implementation of Phase 2, 
and for a period of post-go-live support, before Workday becomes entirely responsible 
for system support and maintenance. These services by Sierra-Cedar are already 
included in the contract. 

Contract C6315 Gartner. Inc. 

Gartner, Inc. is under contract to the County ofMaui to provide Independent Validation 
and Verification services. These services entail review ofthe Project Management 
efforts by Sierra-Cedar and the County of Maui for quality and adherence to contractual 
terms. Gartner reviews deliverable documents provided by Sierra-Cedar for 
completeness and quality. Gartner advises Sierra-Cedar and the County of Maui as to 
best practices in implementing HCM/Payroll solutions, as to compliance with contractual 
obligations, and as to reasonable expectations for solutions in this HCM/Payroll software 
market. Gartner advises the County ofMaui as to the best approach to resolve 
disagreements with the vendors engaged in this effort. Gartner will fulfill this role for 
Phase 2 as well, as outlined in the contract. The County ofMaui lacks the specific 



Honorable Riki Hokama, Chair 
B&F Committee (BF-106) 
Page4 

expertise for this software market and has benefitted greatly from the assistance provided 
by Gartner. 

4. Does the delay of the go-live .from October 1, 2018 to December 16, 2018 impact the 
current payroll processing? Explain. 

Current payroll process is not impacted by the delay of the go-live to December 16, 2018. 
ADP is already committed to provide payroll processing services through December 31, 
2018. 

Thankyou again for allowing us the opportunity to respond to this inquiry. 
Should you have any additional questions, please do not hesitate to contact our office at 
ext. 7211. 

Sincerely, 


