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Honorable Riki Hokama, Chair

Healthy Families and Communities Committee
Council of the County of Maui

Wailuku, Hawaii 96793

Dear Chair Hokama:

By letter dated July 9, 2020 (County Communication No. 20-367), the
Director of Finance transmitted 123 contracts/grants for filing with the County

Clerk.

At the July 24, 2020 Council meeting, the foregoing communication was
filed; however, Contract C6037-2 was referred to your Committee at your

request. Transmitted is a copy of the contract.

Respectfully,

/é/aj% A Lot

KATHY L. KAOHU
County Clerk

fiym
Enclosures

cc. Director of Council Services



AMENDMENT TO CONTRACT CERTIFICATION

I, SCOTT K. TERUYA, Director of Finance of the County of Maui, State of Hawaii,
do certify that there is available appropriation or balance of an appropriation over and above all
outstanding contracts, sufficient to cover the amount required by the foregoing contract, i.e.

Appropriation

Index Title Amount Required
369511 MOLOKAI ATHLETIC COMPLEX (7190) $0.00
Contract No. C 6037 GROUP 70 INTERNATIONAL
Amendment No. 2 Dated:
Dated this 17 day of JUNE 2020

Extension of Contract to: Additional 730 Calendar Days

Original Amount $ 399,980.00
Prior Amends/CQO $0.00
This Amendment $0.00
Total contract /. $399,980.00 ¢

/SCOTT KT TERUYA
Director of P?\inance

Time extension only.

Molokai Athletic Complex for DPR
Job #P16/010
QBS #Q-PK-16-11
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AMENDMENT NO. 2 TO CONTRACT NO. C6037

Department: Parks and Recreation — Planning & Development Division
Molokai Athletic Complex
Job No.:

QBS No.:

P16/010
Q-PK-16-11

Additional Certification Requested from County: $0.00

This AMENDMENT NO. 2 TO CONTRACT is made and entered into by and
between the COUNTY OF MAUI, a political subdivision of the State of Hawaii, whose
business address is 200 South High Street, Wailuku, Maui, Hawaii 96793, hereinafter
referred to as the "County", and GROUP 70 INTERNATIONAL, a Hawaii corporation,
whose mailing address is 111 S. King Street, Ste. 170, Honolulu, Hawaii 96813. County
and Contractor shall hereinafter be referred to collectively as the "Parties".

Source of Funds. The source(s) and availability of the funds for this Contract shall
be as set forth in the Contract Certification signed by the Director of Finance of the County
of Maui on or before the effective date of this Contract. Contract Certification shall be on
file in the office of the Director of Finance of the County of Maui.

RECITALS:

1. WHEREAS, the County and the Contractor entered into the following
Contract and Amendment(s), if any, with certified availability of funds in the amount
indicated and time of performance as indicated:

CONTRACT ADDITIONAL TOTAL RENEWAL
OR CERTIFIED CERTIFIED OPTION FOR
AMENDMENT DATE AMOUNT AMOUNT TIME OF MULT!I TERM
NO. PERFORMANCE/EXTENSION CONTRACT
C6037 06/21/2016 NOT $399,980.00 750 calendar days from Notice NONE
APPLICABLE to Proceed
Amend 1 08/14/2018 -0- Same as 1480 calendar days from Notice NONE
above to Proceed
2. WHEREAS, the Contract and any Amendment(s) thereto listed above shall

be hereafter collectively referred to as "Contract”; and

3.

WHEREAS, the Contract is on file with the Director of Finance; and




AMENDMENT NO. 2 TO CONTRACT NO. C6037

4. WHEREAS, the Parties now desire to amend the Contract.
NOW, THEREFORE, the Parties mutually agree to amend the Contract as follows:

1. Section 2., Time of Performance, is amended to read as follows:

2. Time of Performance. The Contractor shall
commence performance under this Contract upon issuance of
the Notice to Proceed, and shall continue performance for a
period of 2210 calendar days therefrom unless sooner
completed, terminated, or extended in compliance with the
terms of this Contract.

2. This Amendment may be executed in two or more counterparts, each of
which shall be deemed to be an original, but all of which shall constitute one and the same
instrument. The parties agree that they may utilize and shall be bound by their electronic
signatures, pursuant to Chapter 489E, Hawaii Revised Statutes.

The entire Contract, as amended herein, shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties execute this Amendment by their signatures,
on the dates below, to be effective as of the date of last signature hereto.

[EXECUTION PAGES TO FOLLOW]
[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK]

(Rev. 04/2020)



AMENDMENT NO. 2 TO CONTRACT NO. C6037

CONTRACTOR EXECUTION PAGE

| hereby represent and warrant that | have the legal right and authority to execute
this Contract on behalf of the Contractor.

CONTRACTOR:
GROUP 70 INTERNATIONAL

MM&»

(Signature)

Linda Miki
(Print Name)

Its Vice Chair, Principal
(Title)

Date June §, 2020

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK]

Ver. 04/2020 3



AMENDMENT NO. 2 TO CONTRACT NO. C6037

COUNTY EXECUTION PAGE

COUNTY OF MAUI

By (ﬂdﬂf@ﬂr—’

SCOTTK. TER\lgz
inahce

Its Director of F

e JUNT7 20

REVIEWED AND APPROVED:

4’87}\

KARLA H. PETERS, DIRECTOR
Department of Parks & Recreation

Date Q/ "7/ 2022

APPROVED AS TO FORM
AND LEGALITY:

/s/ Mimi Desjardins
Deputy Corporation Counsel
County of Maui

Date June 15, 2020

2016-0699
Amd 2

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK]

Ver. 04/2020 4
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111 S. King Street
Suite 170
Honolulu, Ht 96813
808,523.5866
www.,g70.design

GROUP 70 INTERNATIONAL, INC.

I, Katherine M. MacNeil, Secretary of Group 70 International, Inc., a Hawaii corporation, dba G70, do
hereby certify that the following is a full, true and correct copy of a resolution duly adopted by the
Board of Directors of said Corporation, at its meeting duly called and held at the office of the
Corporation, 111 S. King Street, Suite 170, Honolulu, HI 96813, on the 4th day of February 2020, at
which a quorum was present and acting throughout; and that said resolution has not been modified,
amended or rescinded and continues in full force and effect:

"RESOLVED that any individual at the time holding the position of Chairman, Vice Chairman,
President, Executive Vice President, Principal be, and each of them hereby is, authorized to execute
on behalf of the Corporation any proposal, contract or lease for the said Corporation."

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the corporate seal of said Group
) e
70 International, Inc.,, dba G70 this __/~ J/che 203,

Secretary
Chairman Francis S. Oda 88 Wailupe Circle, Honolulu, HI 96821
Vice Chairman/ Norman G.Y. Hong 639 Kaulana Place, Honolulu, HI 96821
Chief Executive Officer
Vice Chairman Sheryl B. Seaman 150 Kuuala Street, Kailua, HI 96734
Vice Chairman Linda C. Miki 250 E. Hind Drive, Honolulu, HI 96821
President/ Charles Y. Kaneshiro 2752 Pali Hwy Apt. E, Honolulu, HI 96817
Chief Operating Officer
Principal/Secretary Katherine M. MacNeil  51-540 Kamehameha Highway, Kaaawa, HI 96730
Principal/Treasurer Jeffrey H. Overton 3604 Anela Place, Honoluly, HI 96822
Principal Stephen H. Yuen 1302 Koko Head Avenue, Honolulu, HI 96816
Principal James L. Stone 356 Lunalilo Home Road, Honolulu, HI 96825
Principal Tom Young 1377 Halekoa Drive, Honolulu, HI 96821
Principal Paul T. Matsuda 98-681 Kapukapu Place, Aiea, HI 96701
Principal Mary Kim 180 Forest Ridge Way, Honolulu, HI 96822
Principal Craig Takahata 95-1048 Hoalia St., Mililani, HI 96789
Principal Ryan M K. Char 801 South Street #2807, Honolulu, HI 96813
Principal Mark Kawika McKeague P.O. Box 235012, Honolulu, HI 96823
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